
SHELDON C LATZ PE PLS 16841 W LARAWAY ROAD ULD. PE 
JOLIET ILLINOIS 60433 Y ENqlNEER COUNTY ENBlNEE“ 

Mr. Henry Humphries 
Rail Safety Specialist 
Illinois Commerce Commission 
527 East Capital Avenue 
Springfield lllinois 62701 

November 10,2004 

Subject: ICC order No. T02-0002 
Order Issue Date: March 12.2003 
Required Completion Date: Sept. 12, 2004 
Arsenal Road Grade Separation over 
Burlington Northern and Santa Fe Railway 

Dear Mr. Huinphries 

The Illinois Coinnierce Commission on March 12, 2003 issued order number T02-0002 
regarding the Arsenal Road Grade Separation over the Burlington Northern and Santa Fe 
Railway. In this order, there are stipulations, which we “Will County Department of Highways” 
as the Petitioner must fulfill. We are writing this letter to apologize for the delay in conveying to 
the ICC the required information and to request an extension of time to complete the 
construction prior to the expiration of said order. 

We originally anticipated initiating the construction of this project in summer of 2003, however 
due to required permitting by various Federal and State agencies and the relocation of utilities 
this was not possible and construction of the project did not start until the spring of 2004. After 
the ICC order was issued in the spring of 2003 and construction plans were finalized, we realized 
in order to construct this project in a reasonabie manner, two construction seasons woil!C be 
necessary. One of our main concerns is the need to maintain the existing through traffic during 
the construction. Now we are anticipatiog conipkiion of this project by the end of the calendar 
year 2005. 

With all due respect, we are requesting the following extension of time for your consideration: 

We would like to extend the completion of this project by 18 months. The original order was 
issued on March 12, 2003 and it had a completion deadline of 18 months, that being September 
12, 2004. At this time, we are requesting that the deadline for completion be extended to March 
12, 2006. This will allow us the opportunity to construct this project and forward to you the final 
bill. 
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We appreciate your assistance in this regard. 

Also with this letter we are forwarding a status report on the progress of this project: 

Sincerely, 

A&f* Sheldon C Latz, PE!’ S 
County Engineer 

SCL:mb 



Subject: ICC order No. T02-0002 
Order Date: March 12,2003 
Completion Date: September 12 2004 
Arsenal Road Grade Separation over 
Burlington Northern and Santa Fe Railway 
Structure Number 099-3392 
Will County 

STATUS OF THE PROJECT AS OF NOVMBER 1,2004: 

All substructure elements are in place, date completed: September 17,2004. 

Structural steel erection was completed on October 19,2004. 

All deck forms in place October 28,2004. 

Deck reinforcement expected to be completed week of November 15,2004. 

Pending weather, concrete deck (less parapets) is expected to be completed week 
ofNovember 15,2004. 

Embankment, stone subgrade and stabilized subbase for Stage 1 essentially 
completed November 10,2004. Placement of Stage 1 concrete pavement to 
follow, pending weather. 

As ofNovember 1, 2004 we estimate that 40% of this project has been completed. 

Anticipated Project completion, December 1,2005. 


